



Το έργο συγχρηματοδοτείται από
Ευρωπαϊκούς πόρους και από
πόρους των συμμετεχόντων χωρών

ΠΑΡΑΔΟΤΕΟ D.1.2.3.b:

ΕΚΘΕΣΗ ΑΝΑΦΟΡΑΣ ΟΡΓΑΝΩΣΗΣ 4^{ΗΣ} ΣΥΝΑΝΤΗΣΗΣ ΕΡΓΟΥ

ΔΗΜΟΣ ΛΑΓΚΑΔΑ, 06 ΔΕΚΕΜΒΡΙΟΥ 2021



ΔΕΚΕΜΒΡΙΟΣ 2021



«Υπηρεσίες Διαχείρισης, Δημοσιοποίησης και
Οργάνωσης Εκδηλώσεων έργου “Renovation” που
υλοποιείται στο πλαίσιο του προγράμματος INTERREG –
“GREECE – BULGARIA 2014- 2020”

LEVER-ΣΥΜΒΟΥΛΟΙ ΑΝΑΠΤΥΞΗΣ Α.Ε.
Διακριτικός Τίτλος: “LEVERA.E.”
26ης Οκτωβρίου 43,
Τ.Κ. 546 27 Θεσσαλονίκη
Τηλ: +30 2310 552113,
Fax: +30 2310 552114
www.lever.gr, info@lever.gr

Πίνακας περιεχομένων

1	ΕΙΣΑΓΩΓΗ.....	2
1.1	Γενικά Στοιχεία Έργου	2
2	ΑΝΤΙΚΕΙΜΕΝΟ ΤΗΣ ΠΑΡΟΥΣΑΣ ΕΚΘΕΣΗΣ ΑΝΑΦΟΡΑΣ.....	2
3	ΠΑΡΑΡΤΗΜΑ.....	4

1 ΕΙΣΑΓΩΓΗ

1.1 Γενικά Στοιχεία Έργου

Τίτλος Έργου: «Αξιοποίηση του τοπικού αποθέματος για την ανάπτυξη του περιφερειακού διαπολιτιστικού δυναμικού στη διασυνοριακή περιοχή/ Local assets exploitation for the development of peripheral intercultural cross border capacity»

Ακρωνύμιο: RENOVATION

Χρονοδιάγραμμα: 20/1/2020 έως 19/01/2022

Νέο χρονοδιάγραμμα: 20/1/2020 έως 19/06/2022

Προϋπολογισμός έργου: 1.484.978,00 €

Εταιρικό Σχήμα:

- 1) Κέντρο Κοινότητας/ Community center Yane Sandanski- 1928, BL (Επικεφαλής Εταίρος)
- 2) Δήμος Λαγκαδά/ Municipality of Lagadas - GR
- 3) Οργανισμός Μεγάλου Μουσικής Θεσσαλονίκης/ Organisation of Thessaloniki Concert Hall - GR

Το έργο υλοποιείται στο πλαίσιο του προγράμματος INTERREG “GREECE - BULGARIA 2014 – 2020” στον Άξονα Προτεραιότητας 2: Μία βιώσιμη και κλιματικά προσαρμόσιμη διασυνοριακή περιοχή, στη Θεματική προτεραιότητα 6.c: Διατήρηση, Προστασία, προώθηση και ανάπτυξη της φυσικής και πολιτιστικής κληρονομιάς και στον Ειδικό Στόχο 4: Αξιοποίηση της φυσικής και πολιτιστικής κληρονομιάς της διασυνοριακής περιοχής για τουριστικούς σκοπούς.

2 ΑΝΤΙΚΕΙΜΕΝΟ ΤΗΣ ΠΑΡΟΥΣΑΣ ΕΚΘΕΣΗΣ ΑΝΑΦΟΡΑΣ

Η παρούσα έκθεση αναφοράς είναι η δεύτερη και τελευταία εκ των δύο εκθέσεων που προβλέπεται να παραδοθούν για την υλοποίηση του παραδοτέου D.1.2.3: Δύο εκθέσεις αναφοράς υλοποίησης των συναντήσεων έργου, στο πλαίσιο της Αρ. Πρωτ. 31.422/31-08-2020 σύμβασης μεταξύ Δήμου Λαγκαδά και LEVER Σύμβουλοι Ανάπτυξης Α.Ε.

Συγκεκριμένα, σύμφωνα με την πρόταση του έργου RENOVATION, ο Δήμος Λαγκαδά είναι υπεύθυνος για τη διοργάνωση δύο εκ των πέντε, συνολικά, συναντήσεων έργου. Η παρούσα έκθεση αναφοράς παρουσιάζει τις ενέργειες που ανέλαβε ο Ανάδοχος για την οργάνωση και υλοποίηση της 2^{ης} εξ αυτών και συγκεκριμένα της 4^{ης} συνάντησης έργου, καθώς η 1^η συνάντηση υλοποιήθηκε στην πόλη Hadjhidimono της Βουλγαρίας στις 20 και 21 Φεβρουαρίου του 2020, από τον επικεφαλής εταίρο, Community Center Yane Sandanski-1928, η 2^η και 3^η από το Δήμο Λαγκαδά μέσω διαδικτυακής πλατφόρμας λόγω των περιορισμών της πανδημίας στις 13/11/2020 και στις 4/6/2021 αντίστοιχα.

Η 4^η συνάντηση έργου υλοποιήθηκε τη Δευτέρα 6 Δεκεμβρίου 2020 στην αίθουσα του Δημοτικού συμβουλίου Λαγκαδά. Στο ΠΑΡΑΡΤΗΜΑ παρουσιάζονται το πρόγραμμα, η λίστα συμμετεχόντων και φωτογραφίες, η παρουσίαση του Δήμου Λαγκαδά καθώς και των υπολοίπων εταίρων και τα πρακτικά της συνάντησης.

Στο πλαίσιο οργάνωσης και υλοποίησης της 4^{ης} συνάντησης έργου, ο Ανάδοχος υποστήριξε την Αναθέτουσα Αρχή, στα παρακάτω:

- Επικοινωνία με τον επικεφαλής εταίρο και το Δήμο Λαγκαδά για τον καθορισμό της ημερομηνίας της συνάντησης.
- Προετοιμασία προγράμματος συνάντησης σε συνεργασία με τον επικεφαλής εταίρο.
- Διοργάνωση συνάντησης σε συνεργασία με τα στελέχη του Δήμου Λαγκαδά.
- Προετοιμασία της παρουσίασης των έως σήμερα πεπραγμένων για το έργο από πλευράς του Δήμου Λαγκαδά.
- Συμμετοχή της κας Ελισσάβετ Παυλίδου στην συνάντηση και υλοποίηση της παρουσίασης των πεπραγμένων του Δήμου Λαγκαδά στους συμμετέχοντες.
- Διοργάνωση γεύματος για τους συμμετέχοντες σε ταβέρνα στον οικισμό Κολχικού του Δήμου Λαγκαδά.
- Σύνταξη των πρακτικών της συνάντησης σε συνεργασία με τον επικεφαλής εταίρο.
- Σύνταξη και δημοσίευση δελτίου τύπου για τη συνάντηση

Να σημειωθεί ότι η συνάντηση διοργανώθηκε τη συγκεκριμένη ημερομηνία, ώστε να έχουν τη δυνατότητα οι εκπρόσωποι του επικεφαλής εταίρου / Community Center Yane Sandanski - 1928, να παρακολουθήσαν την τελευταία παράσταση της όπερας του Don Gouvani, που διοργανώθηκε από τον Οργανισμό Μεγάρου Μουσικής Θεσσαλονίκης στις 5 Δεκεμβρίου 2021.

Το υλικό της συνάντησης παρουσιάζεται στο Παράρτημα της παρούσας έκθεσης.

3 ΠΑΡΑΡΤΗΜΑ

ΥΛΙΚΟ 4^{ης} ΣΥΝΑΤΗΣΗΣ ΕΡΓΟΥ

Α. ΠΡΟΓΡΑΜΜΑ

Β. ΛΙΣΤΑ ΣΥΜΜΕΤΕΧΟΝΤΩΝ

Γ. ΦΩΤΟΓΡΑΦΙΕΣ

Δ. ΠΑΡΟΥΣΙΑΣΗ

Ε. ΠΡΑΚΤΙΚΑ ΣΥΝΑΝΤΗΣΗΣ

ΣΤ. ΔΕΛΤΙΟ ΤΥΠΟΥ

A. ΠΡΟΓΡΑΜΜΑ



4th RENOVIATION Project meeting

Organised by the Municipality of Lagada

Agenda

2021, December 6th

Venue of the meeting: Lagadas Municipal Council Hall

Address: 2, N. Papageorgiou Str., Lagadas

Time	Point	In charge
10:30 – 10:45	Welcome – Participants checklist – MRS. Dinkova's evaluation on the project progress	LB
10:45 – 12:00	Project execution progress – achieved deliverables, payments, verification of expenditures, challenges/ problems occurred, possible solutions	Presentations of all partners
12:00 – 12:30	Decisions/ Any other business	All partners
12:30 – 14:30	Lunch	All partners



The Project is co-funded by the European Regional Development Fund (ERDF)
and by national funds of the countries participating in the
Interreg V-A "Greece-Bulgaria 2014-2020" Cooperation Programme.



Γ. ΦΩΤΟΓΡΑΦΙΕΣ





Δ. ΠΑΡΟΥΣΙΑΣΗ

Δήμος Λαγκαδά, κα Ελισσάβετ Παυλίδου

Project: Local assets exploitation for the development of peripheral intercultural cross-border capacity

Acronym: **RENOVATION**

Project Beneficiary: Municipality of Lagadas
Elissavet Pavlidou, LEVER S.A., Sub-Contractor

Project Progress so far..

Achieved deliverables according to the Procurement plan

- Tender 1: The contract was signed on 31/8/2020
 - Project management (WP1)
 - Organization of 2 press conferences, production & dissemination of 4 press releases and participation in the final event in Hadjilimnio (WP2)
 - Organization of the culture festival in Lagadas Municipality (WP4)
- Tender 2: Production and performance of a symphony with six instruments (Pending)
 - in the project's final event in Hadjilimnio (WP2)
 - in the culture festival in Lagadas Municipality (WP4)
- Tender 3: Purchase and installation of audio/visual equipment to the cultural center of Lagadas (BILLO CENTER) – WP3 (Delayed)
 - The technical specification and the tender documents are ready
 - The documents were sent for pre-tender check to the Managing Authority (unit 81) and approved
 - The necessary steps
 - Call of tender will be delayed due to Law 4412/2016 reformation
- Tender 4: Verification of expenditures (pending)
 - Expenditures and Payments made until Today: expenditures 13.246,24€, payments 13.246,24€
 - Additional expenditures during December 2021: 5.932,00€
 - Verification of expenditures: Unfortunately the threshold of 15.000 Euros is not reached, yet

Problems Incurred

- The call of tenders for the renovation of Billio cultural center in Sochos was announced on 27-09-2021
- A preliminary appeal was lodged on 15/10/2021 against the tender documents, resulting in the suspension of the tender procedure
- The appeal was examined on 22/11/2022 by the competent Independent Authority and the decision will be communicated to PB2 after 13/12/2022
- Depending on the decision, rejection or acceptance, there will be a smaller or bigger delay, as define in Law 4412/2016
- A project prolongation will be needed

The project is co-funded by the European Regional Development Fund and by national funds of the countries participating in the Programme

Thank you for your attention!

Ε. ΠΡΑΚΤΙΚΑ ΣΥΝΑΝΤΗΣΗΣ



Minutes from 4th Project RENOVIATION Meeting

December 6th, 2021

Project: Local assets exploitation for the development of peripheral intercultural cross-border capacity" with Acronym RENOVIATION

On 6th of December, 2021 the 4th Project meeting was held in the Municipality of Lagadas, Greece, in which all three Project partners and the Project officer, MRS. Jency Dinkova, on behalf of the JS participated.

The host Municipality of Lagadas (PB2) was represented by Mrs. Elissavet Pavlidou and MRS. Artemis Papadopoulou.

The "Community center Yane Sandanski-1928" (PB3) was represented by MRS. Gyulfi Parusheva, MR. Iliya Sherbetov and MR. Krastyu Vodenicharov.

The Thessaloniki Concert Hall (PB3) was represented by MRS. Froso Gaki and MR. Panagiotis Kountouris.

MRS. Elissavet Pavlidou also participated on behalf of the LEVER S.A., external expert for Lagadas Municipality.

The Mayor of Lagadas, MR. Ioannis Tachmatzidis greeted the guests.

Agenda point 2. Each project partner made a presentation for the project's progress until now. The first presentation was made by MRS. Gyulfi Parusheva – Project manager. She informed the Project Beneficiaries that after the successful resolution of the casus with the first level control and the imposed 100% financial correction, the community center's reconstruction started again and at the moment 95% of the rehabilitation is done.

Last week the LB has started third procedure for verification of expenditures since the project start for the amount of 70 000 Euro, with which it is going to finish the rehabilitation and they are planning to organize an opening event in Hadzhdimovo.

These 70 000 Euro include equipment costs – the fire system, change of the scene and finishing works.



Next month they are going to have another procedure for verification of the last construction costs.

She also informed about the rest of the tenders, whereas she assured that the dissemination and communication activities are produced – the Project communication plan, Logo, Slogan, Webpage and promotional materials. She will send it to the Partners before she sends it to the JS Communication officer. She stated that even if these activities are delayed due to the 10 months' delay with the verification of LB's expenditures, which threatened the project implementation, still there is a mean of such deliverables, because most of the cultural and communication activities are still not executed, so everything is on time.

The organization of an opening event will be the next step since the community center is rehabilitated. This opening event is not included in the project activities.

PBs agreed to start discussion for organization of an opening cultural event in Hadzhidimovo and possible allocation of savings/unspent funds, which will be used for the organization of this event in the renovated building of the Community center "Yane Sandanski-1928".

MEGARO also stated that they are ready to send the Youth orchestra to participate in the opening event in Hadzhidimovo and agreed to discuss further this opportunity with the LB. Apart from that they asked MRS. Dinkova about the possibility to allocate the saved budget amounts from Opera organization to the participation the Youth orchestrain the opening event.

Finally, the activity of the organization of the final event by LB will be organized at the end of the project, May or June 2021, unless the project's timetable prolonged again due to delays might be occurred.

The second presentation was made by **Thessaloniki Concert Hall** representatives -MRS. Froso Gaki and MR. Panagiotis Kountouris, who were also in charge of the organization of the Opera "Don Giovanni" – the first deliverable that has communication and dissemination effect and popularize the project and its outcomes. They informed that despite all the difficulties the the Opera performed with a great success.

They also mentioned that the procedure for verification of expenditures has been initiated for the amount of 114.057,70€. It is mentioned also that while an additional amount is required in order to be paid the total expenditures of the opera organization, it is not available by the public investment program creating a significant delay in the payment of the subcontractor.

Mrs Dinkova advise PB3 to accelerate the verification procedure and she agreed with Mrs Pavlidou who proposed to upload all the unpaid invoices for the opera organization as a proof for the need of the allocation of extra amounts to MEGARO by the programme.

Then, MRS. Elissavet Pavlidou presented the progress of **Municipality of Lagadas** activities in relation to the procurement plan. She mentioned that a preliminary appeal (objection) has been lodged against the tender documents for the audiovisual equipment for Billio center



(D.3.2.1), resulting in the suspension of the tender procedure. The procedure should be followed is specific and is determined by the provisions of Law 4412/2016 as amended and in force. The appeal has been already examined by the relevant national independent authority on 22/11/2022 and it will be communicated after twenty days to the PB2. Depending on the decision there will be a smaller or bigger delay in the completion of the tender procedure resulting in a significant delay in the project's completion. If the decision is in favor of PB2, the procedure will start again in January otherwise the tender documents should be revised and it is expected that the tender will be launch again in March.

Mrs Dinkova mentioned that it is very important for the municipality of Lagadas to act very quickly regardless of what the decision of the independent authority will be in order to minimize the impacts of this development to the project.

So all PBs agreed for the following:

- LB: To start discussion with the stakeholders and the management of the Community center "Yane Sandanski-1928" to organize the opening event in the renovated building. To inform partners and JS for the decision taken in order to launch the procedure for their involvement and the necessary modification request.
- PB2: To act very quickly in order to launch the tender for D3.2.1, regardless of what the decision of the independent authority will be
- PB3: To accelerate the procedure of the verification of expenditures and to cooperate with LB in order to send the Youth orchestra to participate in the opening event in Hadzhidimovo and to make the necessary request to the MA for the use of savings from the opera production.

Minutes taken by: Gyulfie Parusheva and Elissavet Pavlidou

Submitted to: Project Beneficiaries

Date: 09.12.2021



ΣΤ. ΔΕΛΤΙΟ ΤΥΠΟΥ



Συνάντηση εργασίας του εταιρικού σχήματος του έργου RENOVIATION μεταξύ του Κέντρου Κοινότητας Yane Sandanski-1928 του Δήμου Hadgidimono της Βουλγαρίας, του Μεγάρου Μουσικής Θεσσαλονίκης και του Δήμου Λαγκαδά.
(/index.php/2020-01-06-21-52-19/2020-01-06-22-02-17/1526-synantisi-ergasias-tou-etairikoy-sximatou-yianne-sadanski-apo-to-dimo-hadgidimono-tou-megarou-mousikis-thessalonikis-kai-tou-dimou-lagkada)

Δημοσιεύθηκε : 08 Δεκεμβρίου 2021



Τη Δευτέρα 6 Δεκεμβρίου 2021 , παρουσία του Δημάρχου Ιωάννη Ταχματζίδη, πραγματοποιήθηκε, στην αίθουσα Δημοτικού Συμβουλίου του Δήμου Λαγκαδά, η 4η συνάντηση εργασίας του έργου Renovation, που υλοποιείται στο πλαίσιο του προγράμματος INTERREG ΕΛΛΑΔΑ - ΒΟΥΛΓΑΡΙΑ.

Κύριος στόχος του έργου "RENOVIATION" είναι η βελτίωση της πολιτιστικής υποδομής στο Δήμο Λαγκαδά, στο Μπίλλειο Πολιτιστικό Κέντρο στην κοινότητα Σοχού, στην Ελλάδα και στο Δήμο Hadzhidimono, στο Κέντρο Κοινότητας Yane Sandanski-1928, στη Βουλγαρία ώστε να αξιοποιηθούν για τη διατήρηση, προστασία, προβολή και ανάπτυξη της πολιτιστικής κληρονομιάς στην κοινή διασυνοριακή περιοχή. Τα πολιτιστικά κέντρα αποτελούν την «καρδιά» των πολιτιστικών δραστηριοτήτων στις μικρές πόλεις της διασυνοριακής περιοχής, καθώς είναι άρρηκτα συνδεδεμένα με τη ζωή του τόπου.

Στη συνάντηση συζητήθηκε η πορεία υλοποίησης του έργου καθώς και μελλοντικές δράσεις. Επίσης, τονίστηκε η σημασία της διασυνοριακής συνεργασίας μεταξύ των εταίρων η οποία θα εντατικοποιηθεί το επόμενο διάστημα υλοποίησης του έργου. **Παράλληλη εκδήλωση**

επετέλεσε η παρουσίαση της αριστουργηματικής όπερας του Βόλφγκανγκ Αμαντέους Μότσαρτ, Don Giovanni, την οποία παρακολούθησε πλήθος κόσμου στο Μέγαρο Μουσικής Θεσσαλονίκης το προηγούμενο διάστημα.



Ο Δήμαρχος Λαγκαδά Γιάννης Ταχματζίδης χάρισε το νεοεκδοθέν λεύκωμα του Δήμου σε όλα τα μέλη της αποστολής του Δήμου Hadgidimono.

Στη συνάντηση παρευρέθηκαν, η υπεύθυνη του έργου της κοινής γραμματείας του προγράμματος INTERREG "ΕΛΛΑΔΑ - ΒΟΥΛΓΑΡΙΑ 2014 – 2020" κ. JenyaDinkova.

Ο υπεύθυνος του καλλιτεχνικού προγράμματος του Μεγάρου Μουσικής Θεσσαλονίκης κ. Παναγιώτης Κουντούρης,

Η υπεύθυνη του στρατηγικού σχεδιασμού και εκπαιδευτικών προγραμμάτων του Μεγάρου Μουσικής Θεσσαλονίκης, κ. Φρόσω Γάκη

Ο Γενικός Γραμματέας του Πολιτιστικού Κέντρου YaneSadanski κ. KrastyVodenicharov και η ομάδα έργου του Κέντρου Κοινότητας Yane Sandanski-1928: IliyaBogranovSherbetov&GyulfieParusheva.

Η υπεύθυνη έργου ως εξωτερικός σύμβουλος, κ. Ελισσάβετ Παυλίδου.

Ν. Παπαγιωργίου 2, ΤΚ 57200, Λαγκαδάς
Τηλ: 23943 30201, Email: info@lagadas.gr (mailto:info@lagadas.gr)

Πολιτική χρήσης cookies (/index.php/politiki-xrisis-cookies)
Πολιτική προστασίας προσωπικών δεδομένων (/index.php/prosopika-dedomena)

©2020 Δήμος Λαγκαδά
Με την επιφύλαξη παντός δικαιώματος

(<https://www.facebook.com/lagadas.gr/>) (https://www.youtube.com/channel/UCLKhijCm_Y9DdlgaBaLV2A) (<https://twitter.com/cityoflagadas>) (<https://www.instagram.com/dimos.lagada/?hl=el>) (mailto:info@lagadas.gr)

(/index.php/prosopika-dedomena)